

Project Timeline

| | 2018 | | | | | | | | | | | | 2019 | | | | | | | | | | | | 2020 | | | | | | | | | | | | 2021 | | | | | | | | | | | |
|--------------------------------------|------|----|----|----|----|----|----|----|----|----|----|----|------|----|----|----|----|----|----|----|----|----|----|----|------|----|----|----|----|----|----|----|----|----|----|----|------|----|----|----|----|----|----|----|----|----|----|----|
| | Ja | Fe | Ma | Ap | My | Ju | Jy | Au | Se | Oc | No | De | Ja | Fe | Ma | Ap | My | Ju | Jy | Au | Se | Oc | No | De | Ja | Fe | Ma | Ap | My | Ju | Jy | Au | Se | Oc | No | De | Ja | Fe | Ma | Ap | My | Ju | Jy | Au | Se | Oc | No | De |
| Advancement CRM | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Banner 8 Cloud | | | | | | ★ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Banner 9 Self Service | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Banner 9 Upgrade | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Banner Modernization | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| High Priorty Action Items (71) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Business Process Review | | | | | ★ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Center for Innovation & the Arts | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Data Center & Campus Switch Upgrade | | | | | | | | | R | R | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Data Governance Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Data Governance Workshop | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Digital Signage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Document Imaging/Mgmt | | | | | | | | | | R | R | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ellucian Analytics | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ellucian Workflow (Automation) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Email Migration - Fac/Staff | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Email Migration - Student | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ellucian Mobile App | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fiber Upgrade | | | | | | | | | | R | R | R | R | R | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Learning Management (LMS) Evaluation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Learning Space Modernization I | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Learning Space Modernization II | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Lotus Workflow Migration | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Network Infrastructure Upgrade | | | | | | | | | | R | R | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Operational Reporting | | | | | | | | | | | R | R | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Packard Auditorium AV | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Rockefeller Conference AV (4) | | | | | | | | | | R | R | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Sisters Chapel AV | | | | | | | | | | | R | R | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Update New Student Checklist | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| VoIP Migration Phase 2 & 3 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wellness Cooking Classroom AV | | | | | | | | | | | R | R | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Legend

- Complete ★
- In Progress
- Scheduled
- Planning / Funding
- R = RFQ in progress