

Project Timeline

Updated	2018												2019												2020												2021													
	Ja	Fe	Ma	Ap	My	Ju	Jy	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	My	Ju	Jy	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	My	Ju	Jy	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	My	Ju	Jy	Au	Se	Oc	No	De		
Advancement CRM																																																		
Banner 9 Self Service																																																		
Banner 9 Upgrade																																																		
Banner Modernization																																																		
High Priority Action Items (71)																																																		
Center for Innovation & the Arts																																																		
Data Center & Campus Switch Upgrade																																																		
Data Governance Implementation																																																		
Digital Signage																																																		
Document Imaging/Mgmt																																																		
Ellucian Analytics																																																		
Ellucian Workflow (Automation)																																																		
Email Migration - Fac/Staff																																																		
Email Migration - Student																																																		
Fiber Upgrade																																																		
Learning Management (LMS) Evaluation																																																		
Learning Space Modernization II																																																		
Lotus Workflow Migration																																																		
Network Infrastructure Upgrade																																																		
Operational Reporting																																																		
Packard Auditorium AV																																																		
Rockefeller Conference AV (4)																																																		
Sisters Chapel AV																																																		
Update New Student Checklist																																																		
VoIP Migration Phase 2 & 3																																																		
Wellness Cooking Classroom AV																																																		

Legend

- Complete ★
- In Progress
- Projected Activity
- Planning / Funding
- R = RFQ in progress

Project Timeline

	2018												2019												2020												2021												
<i>Updated</i>	Ja	Fe	Ma	Ap	My	Ju	Jy	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	My	Ju	Jy	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	My	Ju	Jy	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	My	Ju	Jy	Au	Se	Oc	No	De	
Complete																																																	
Banner 8 Cloud		■	■	■	■	★																																											
Business Process Review			■	■	★																																												
Data Governance Workshop						■	■	■	★																																								
Ellucian Mobile App					■	■	■	■	★																																								
Learning Space Modernization I			■	■	■	■	■	■	■	★																																							